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1. Meetings:

Participated in weekly conference calls.
Participated in conference call with Markey, Systems Interface and Allied.

2. The following Shipyard Question Submittals were reviewed and commented on:

No questions this reporting period.

3. Logistics:

Continuing to review Vendor Recommended Spares (VRS).

Continuing to review Technical Manuals and Supplemental Information.
Continuing to work on initial outfitting lists for Sally Ride.

Working on NS5 Hierarchy

4. Operator Concerns:

SSHD Controls — Drawings and manual indicate that operators will not have control of the SSHD
from the Aft Control Station. Scott deMirs of Systems Interface informs that operators will be able
to switch between handling systems at the local control station. This will require the operator to
leave the Aft Control station to make the switch at the local winch control located fwd of both
winches. This is not an issue as the operator will need to make a visual inspection of the winch
and handling device prior to operating. In addition, both winches can be operated at the same
time so that one can be set up while the other is deployed.

Sally Ride Portable Crane FAT Delay — The FAT for this crane has been put on hold. No specific
reason was given for delay. DCI has asked Allied for an update on when the FAT will occur.
Sally Ride Pilot House & MCS Consoles — | asked DCI about this yesterday and was informed
that the consoles have just been shipped and should be at DCI shortly.

Main Deck Vent Closures — Waiting to see how this is resolved by DCI & GPA.

Load Shedding — SSV conference call is being scheduled by DCI for the first week of January
discuss load shedding issues and options.
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Intermediate Shaft Bearings - LAMALO was on site to check the shaft loading on both vessels.
For Ride, the starboard shaft was checked and found to be good. The port shaft was found to
have a slightly elevated side loading after the initial check. The PCU was moved about 10/1000
to reduce this. As second check was made with shaft loading found to be good. For the test 6-
each strain gauges were spot welded to the shaft; three between the stern tube seal and the
PCU, and three between the PCU and propulsion motor coupling. DCI will be doing no load
testing on Neil Armstrong next Monday and Tuesday, as the manufacture has a recommended
run in period.

Tuff-Mass MLV and Acoustic Tiles - Awaiting resolution of smoke and flammability issues.
Acoustic Tiles have recently been laid in the Traction Winch Room on Armstrong despite ongoing
reg body issues. These tiles are going to make housekeeping in this space difficult, but not
impossible. On 16 December, DCI was notified by OCMI that further installation of MLV on Sally
Ride is prohibited. 30% of the MLV has been installed on Ride at this time.

Mass Loaded Vinyl in Eng Space Overhead — Sally Ride



e Side & CTD Handling Systems — Unresolved issues with fairlead interferences from TK70-70
main crane remain. No changes since last reported. DCI is using Sally Ride’s aft fairlead
foundation to test various new locations on Armstrong. Ride’s foundation was not permanently
fixed so this is acceptable. The foundation was moved laterally to a position just inboard of the
crane’s boom and raised approximately 8-inches. This will allow the wire from the aft winch to
pass aft of the cranes snout. It also appears that the forward winch will also be able to utilize this
change in configuration. No permanent changes should be made until both winches and handling
devices are operational. For the fwd winch and CTD handling device, issues still remain in
regards to possible interference with the crane’s winch and crutch. These can best be verified
once the winches and handling systems are operational.

5. Sally Ride Progress:

e TK70-70 Main Crane — The welding of the crane’s foundation to the deck has been completed.
No other work to be done until the final arrangement has been determined on Armstrong.

o Sally Ride Electrical — Connection between the 690-volt bus to each generator have been made.
Resistance reading were taken and witnessed for each individual lead to ground and between
phases. No faults were found. The same was done for the Emergency Generator.



Electricians are making connection to the 480-volt bus from the two 1500-kva ship’s service
transformers. Cable for multiple systems has been placed in cable ways and coiled, ready for
termination.

e Accommodation Spaces — The fitting of panels on the 01 Deck has continues. Work continues on
ventilation, wiring and plumbing on both 01 and Foc’sle. Little work is being done in the Galley
and Mess areas at this time. Galley equipment has yet to be landed.

e Piping Systems — The fire main was hydro-tested and witnessed by USCG & ABS. No reportable
discrepancies were noted. The potable water system was hydro-tested from the Pilot House to
the Foc'sle Deck.

e Pilot House - The yard has started installing paneling. The water supply to the window wipers
was hydro tested. The consoles are in route to DCI from Mackay.

6. Call-outs:

The following piping systems were tested with ABS and USCG witnessing the fire main testing only. No
issues to report.

521-001-2 Hydrostatic pressure testing of the firemain.

532-001-2 Hydrostatic pressure testing of the potable water system (01 deck)

625-002-2 Hydrostatic and unobstructed flow of the window washing system

The starting air system will be pressure tested on 23 December at 1630.



7. The following DRL's were reviewed and commented on:
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Document Title
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AGOR27

AO51

STD Report - VENDOR RECOMMENDED SPARES (VRS)
LISTINGS, STATISTICS, AND LOCATIONS ( PL 720615-
01 NR Wilson & Cousins HF100)(R/ASR)

1324/0

AGOR27

AO51

STD Report - VENDOR RECOMMENDED SPARES (VRS)
LISTINGS, STATISTICS, AND LOCATIONS ( PL 720895-
01 NR BELIMO S2A-F Aux Switch Unit)(R/ASR)

1326/0

AGOR27

AO51

STD Report - VENDOR RECOMMENDED SPARES (VRS)
LISTINGS, STATISTICS, AND LOCATIONS ( PL 730715-
01 NR NIBCO T-585-70-66-W3 3-Way Ball

Valve) (R/ASR)

1328/0

AGOR27

AO51

STD Report - VENDOR RECOMMENDED SPARES (VRS)
LISTINGS, STATISTICS, AND LOCATIONS ( PL 730719-
01 NR FNW 321A Ball Valve)(R/ASR)

1330/0

AGOR27

AO055

TM Report - COMMERCIAL TECHNICAL MANUALS AND
SUPPLEMENTAL DATA ( #378 DI-055 (TM) for 512c
Ruffneck Electric Forced Air Heater)(R/ASR)

751/1

AGOR27

AO055

TM Report - COMMERCIAL TECHNICAL MANUALS AND
SUPPLEMENTAL DATA ( #537 DI-055 (TM) for 521
Wilson & Cousins HF100 Brass Leader Line)(R/ASR)

1071/0

AGOR27

AO055

TM Report - COMMERCIAL TECHNICAL MANUALS AND
SUPPLEMENTAL DATA ( #538 DI-055 (TM) for 512
BELIMO S2A-F Auxiliary Switch Unit)(R/ASR)

1073/0

AGOR27

AO055

TM Report - COMMERCIAL TECHNICAL MANUALS AND
SUPPLEMENTAL DATA ( #539 DI-055 (TM) for 505
NIBCO Figure T-585-70-66-W3 3-Way Bronze Ball
Valve)(R/ASR)

1075/0

AGOR27

AO055

TM Report - COMMERCIAL TECHNICAL MANUALS AND
SUPPLEMENTAL DATA ( #540 DI-055 (TM) for 505 FNW
Figure 321A Carbon Steel Ball Valve)(R/ASR)

1077/0

AGOR27

A024

STD Report - REGULATORY BODY CORRESPONDENCE
( DCI/USCG: Decidamp Tile & Barium Loaded
Sulfate) (R/ASR)

151/1

AGOR27

AO031-
03

STD Report - TEST PROCEDURES ( 625-002-3 Window
Wipers, Washers & Heaters Operational Test Rev-
)(R/ASR)

193/0

AGOR27

AO055

TM Report - COMMERCIAL TECHNICAL MANUALS AND
SUPPLEMENTAL DATA ( #457 DI-055 (TM) for 573b
Allied Systems TK70-70 Main Crane)(DARC REV)

916/1

AGOR27

AO055

TM Report - COMMERCIAL TECHNICAL MANUALS AND
SUPPLEMENTAL DATA ( #542 for 561 Beijer Electronics
iX Panel T7A Rudder Angle Indicator)(R/ASR)

1079/0







